


























	Name	Duration	Start	Finish
1		☐Easy TreatyLocation Based Disease Treatment	85 days?	5/19/14 8:00 AM	8/11/14 5:00 PM
2		☐Development Phase mile stones	85 days?	5/19/14 8:00 AM	8/11/14 5:00 PM
3		☐Searching medical centers	5 days?	5/19/14 8:00 AM	5/23/14 5:00 PM
4		Implementing the Map view (some clean up work is left)	1 day?	5/19/14 8:00 AM	5/19/14 5:00 PM
5		Implementing filtering functionality	2 days?	5/20/14 8:00 AM	5/21/14 5:00 PM
6		Verification with openMRS REST API	1 day?	5/23/14 8:00 AM	5/23/14 5:00 PM
7		Building and testing on mobile platform	1 day?	5/23/14 8:00 AM	5/23/14 5:00 PM
8		☐Searching Doctors	4 days?	5/24/14 8:00 AM	5/27/14 5:00 PM
9		Implementing filtering functionality	1 day?	5/24/14 8:00 AM	5/24/14 5:00 PM
10		Verification with openMRS REST API	1 day?	5/27/14 8:00 AM	5/27/14 5:00 PM
11		Building and testing on mobile platform	1 day?	5/27/14 8:00 AM	5/27/14 5:00 PM
12		☐Searching Pharmacies	2 days?	5/28/14 8:00 AM	5/29/14 5:00 PM
13		Implementing filtering functionality	1 day?	5/28/14 8:00 AM	5/28/14 5:00 PM
14		Verification with openMRS REST API	1 day?	5/29/14 8:00 AM	5/29/14 5:00 PM
15		Building and testing on mobile platform	1 day?	5/29/14 8:00 AM	5/29/14 5:00 PM
16		☐View Health profile	1 day?	5/30/14 8:00 AM	5/30/14 5:00 PM
17		Verification with openMRS REST API	1 day?	5/30/14 8:00 AM	5/30/14 5:00 PM
18		Building and testing on mobile platform	1 day?	5/30/14 8:00 AM	5/30/14 5:00 PM
19		☐Implement Log In	9 days?	5/31/14 8:00 AM	6/8/14 5:00 PM
20		Implement log in view	1 day?	5/31/14 8:00 AM	5/31/14 5:00 PM
21		Implement log in functionality with security	7 days	6/1/14 8:00 AM	6/7/14 5:00 PM
22		Verification with openMRS REST API	2 days?	6/7/14 8:00 AM	6/8/14 5:00 PM
23		Building and testing on mobile platform	1 day?	6/8/14 8:00 AM	6/8/14 5:00 PM
24		☐Mark and save favorite locations, doctors or pharmacies	2 days?	6/9/14 8:00 AM	6/10/14 5:00 PM
25		Implementation	2 days?	6/9/14 8:00 AM	6/10/14 5:00 PM
26		Building and testing on mobile platform	2 days?	6/9/14 8:00 AM	6/10/14 5:00 PM
27		☐Language Translation	4 days?	6/15/14 8:00 AM	6/18/14 5:00 PM
28		Implementation	4 days?	6/15/14 8:00 AM	6/18/14 5:00 PM
29		Building and testing on mobile platform	4 days?	6/15/14 8:00 AM	6/18/14 5:00 PM
30		Preparation, testing for mid evaluation	4 days?	6/19/14 8:00 AM	6/22/14 5:00 PM
31		Mid Evaluation	1 day?	6/23/14 8:00 AM	6/23/14 5:00 PM
32		☐Appointment making thorough app	19 days?	6/22/14 8:00 AM	7/10/14 5:00 PM
33		Creating backend database	14 days?	6/22/14 8:00 AM	7/5/14 5:00 PM
34		Implementing web service	14 days?	6/22/14 8:00 AM	7/5/14 5:00 PM
35		Implementing appoinment view	1 day?	7/6/14 8:00 AM	7/6/14 5:00 PM
36		Implementing submission functionality	5 days?	7/6/14 8:00 AM	7/10/14 5:00 PM
37		Building and testing on mobile platform	5 days?	7/6/14 8:00 AM	7/10/14 5:00 PM
38		☐Rating and Comments	11 days?	7/11/14 8:00 AM	7/21/14 5:00 PM
39		Implementing back end database	11 days?	7/11/14 8:00 AM	7/21/14 5:00 PM
40		Implementing web service	11 days?	7/11/14 8:00 AM	7/21/14 5:00 PM
41		Implementing front end functionality	11 days?	7/11/14 8:00 AM	7/21/14 5:00 PM
42		Final testing and documentation	12 days?	7/22/14 8:00 AM	8/2/14 5:00 PM
43		Safety buffer	8 days?	8/3/14 8:00 AM	8/10/14 5:00 PM
44		Final Evaluation	1 day?	8/11/14 8:00 AM	8/11/14 5:00 PM